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' EG:=G ROCKY FLATS

4 EG&G ROCKY FLATS, INC,

ROCKY FLATS PLANT, P.O, BOX 484, GOLDEN, COLORADQ 80402-0464 + (303) 966-7000

July 23, 1993 93-RF-8966

. Richard J. Schassburger
Environmental Restoration Division
DOE, RFO

FINAL OPERATIONAL READINESS REQUEST FOR THE BUILDING 910 EVAPORATOR

, OPERATIONS - SRK-165-93

S. R. Keith Itr, (93-RF-7214) to R. J. Schassburger, Evidence of Readiness to Proceed with
Operations of Building 910, June 11, 1993

EG&G Rocky Fiats, Inc. (EG&G), has completed its graded approach Self-Assessment of operational
status of the Building 810 (B910) evaporators. The EG&G Solar Ponds Projects (SPP) employed EM-
20 guidelines, as well as RFP palicy direction, in the development of the graded approach and this

: approach has been previously approved by DOE, RFO.

: The attached copy of the Solar Pond Projects Tracking Matrix provides a summary and status of all SPP

Self-Assessment actions, as well as those cited by the DOE Special Assessment. The pre-operational
action items cited have been addressed. Any remaining post-operational actions will be entered into
the RFP Performance Action Tracking System (PATS), when the chronology makes the PATS
applicable, to ensure accountability for closure.

In addition to the closure of stated assessment actions, all qualification testing has been completed and
satisfactory test results are documented and in hand. Likewise, all system operational testing has been
satisfactorily completed. All construction activities are completed. Operating procedures have been
revised, or change notices have been approved, to incorporate all changes to date (including those
enumerated by the Special Assessment HAZWRAP Team).

Based upon the statements herein and the referenced communication, EG&G Rocky Flats, Inc.,
requests permission to operate the Building 910 evaporators “at will,” and recommends that the
Department of Energy grant EG&G a formal Declaration of Readiness to Operate.

Should there be questions regarding this status, please contact J. A. Ledford, on extension 8673, or
P. A. Ringle on extension 8603.

!

S. R. Keith %&

Program Director
Solar Ponds Remediation Program
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